
15. CHANGES TO THE APPROVED SECTION 905(b) ANALYSIS. 
a.The Supplemental Information Document Analysis was approved by Corps 
Headquarters on 18 December 2002.  This approval was not conditioned on any 
revisions. 

b.The following revisions to the cost, schedule or scope have been made from the 
approved Supplemental Information Document Analysis as a result of final 
negotiations of the PMP and FCSA: 

1.Revision of Project Scope 

The project scope has changed substantially since the initiation of the 
Reconnaissance Study. These changes are a result of the sponsor’s decision to 
revise the project to incorporate a water storage tank on the eastern portion of the 
Headworks site and remove the water recharge element of the project. These 
changes are being incorporated to reflect current changes in state and Federal 
guidelines for open reservoir water storage, and the sponsor’s desire to utilize the 
Headworks site for the purpose of complying with these guidelines. A 100 million 
gallon water storage tank on the Headworks site is being proposed to hold water 
in lieu of utilizing the nearby Silver Lake Reservoir. The revised Corps project 
will focus solely on environmental restoration and not incorporate a recharge 
element, thus negating the need to acquire/divert water from the Tujunga Wash or 
build a water filtration facility as initially planned by LADWP.  

The water storage tanks will be constructed independently of the Corps 
Ecosystem Restoration project, as the two are not dependent on each other or have 
components that are interdependent for construction of such. The project area is 
substantially the same, with a net loss of approximately 2.5 acres with the revised 
project scope. 

2.Revision of Feasibility Phase Milestones 
 

The initial Feasibility Phase schedule called for a 3-year study. The current 
Feasibility Phase schedule has been revised to reflect a 2-year Feasibility Study. 

 
 
FEASIBILITY PHASE MILESTONES 

Milestone Description Duration 
(month) 

Cumulative 
(month) Date 

Milestone F1 Initiate Study 0 0    Jan-04 
Milestone F2 Public Workshops/Scoping Meeting 1 1 Feb-04 
Milestone F3 Feasibility Scoping Meeting 7 8 Sep-04 
Milestone F4 Alternative Review Briefing 5 13 Feb-05 
Milestone F4A Alternative Formulation Briefing 5 18 Jul-05 
Milestone F5 Draft Feasibility Report 3 21 Oct-05 
Milestone F6 Final Public Meeting 1 22 Nov-05 
Milestone F7 Issue Resolution Conference 1 23 Dec-05 
Milestone F8 Final Report to SPD 1 24 Jan-06 

 



3. The name of the study has been modified to the  “ LA River Watercourse Headworks 
Area Ecosystem Restoration” reflecting the change in project scope. 


